

**DEAILS OF STATUS OF COMPUTERIZATION IN PROVINCES**

<b>Sr #</b>	<b>Province / Territory</b>	<b>Project Summary</b>	<b>Status</b>
1.	GOVERNMENT OF AZAD JAMMU & KASHMIR  Excise & Taxation Department	<b><u>Project Awarded to : June 2001</u></b>  The 5 year (extendable) contract is for the project to be implemented on a turnkey basis, involving: <ul style="list-style-type: none"> <li>• Computerization of the vehicle registration system.</li> <li>• Migration of existing population of registered vehicles through a re-registration process.</li> <li>• Introduction of standardized, reflective, ANPR compliant number plates.</li> </ul> Passport style secure Registration Book.	Project Completed – Implementation covers computerization of all 7 Districts, with centralized consolidation at E&TD Headquarter at Mirpur.
2.	GOVERNMENT OF NWFP  Excise & Taxation Department	<b><u>Project Award: April 2005</u></b>  The 5 year (extendable) contract is for the project to be implemented on a Build –Operate – Transfer (BOT) basis, involving: <ul style="list-style-type: none"> <li>• Supply, Setting up, Operating, Maintaining the IT Infrastructure.</li> <li>• Computerisation of the vehicle registration system.</li> <li>• Migration of existing population of registered vehicles through a re-registration process.</li> <li>• Introduction of standardized, reflective, ANPR compliant number plates.</li> <li>• Passport style secure Registration Book.</li> </ul>	Project Implemented - Implementation of computerization and set up of IT infrastructure at all 23 Districts completed, with centralized consolidation at E&TD Headquarter at Peshawar. Local production facility for number plates set up and in production.
3.	GOVERNMENT OF PUNJAB  Excise & Taxation Department	<b><u>Project Award: June 2005</u></b> The turnkey implementation contract is for the project involving: <ul style="list-style-type: none"> <li>• Computerisation of the vehicle registration system.</li> </ul>	Project in Progress – Implementation of software at Lahore District and Headquarter completed as the pilot site, followed by roll out and inauguration to 6 large Districts, under CM's directives, also completed. Roll

Sr #	Province / Territory	Project Summary	Status
		<ul style="list-style-type: none"> <li>Migration of existing population of registered vehicles through a re-registration process.</li> </ul> Introduction of standardized, reflective, ANPR compliant number plates.	out to remaining Districts of Punjab to be completed by end-December
4.	ISLAMABAD CAPITAL TERRITORY  Excise & Taxation Department	<p><b><u>Project Award: June 2006</u></b></p> <p>The turnkey implementation contract is for the project involving:</p> <ul style="list-style-type: none"> <li>Computerisation of the vehicle registration system.</li> <li>Migration of existing population of registered vehicles entered in a separate database, followed by a re-registration process.</li> <li>Supply of embossed Number Plates followed by Introduction of standardized, reflective, ANPR compliant number plates.</li> </ul>	Project Completed -Implementation of software at completed at the single implementation site within 4 months, including data migration, following discontinuation of project taken up before by NADRA that remained in process of unsuccessful implementation for over one year.
5.	GOVERNMENT OF SINDH	Legacy computerized system continues. The Province is considering adopting the same system as implemented in the other Provinces, ICT and AJK, for harmonization to overcome inter-Provincial data sharing problems and bottlenecks in issuance of NOCs, tax payments, etc.	NA
6.	GOVERNMENT OF BALUCHISTAN	Partial computerization limited to Quetta, undertaken approximately 5 years ago. The Province may consider adopting the same system as implemented in the other Provinces, ICT and AJK.	NA
7.	NORTHERN AREAS (FANA)	The Territory has recently reviewed the system implemented in NWFP and is actively considering introducing computerization, creating an E&TD to take over the subject of vehicle registration presently managed by the Police Department.	Proposals and Bids under active consideration

